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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000383
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 24-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 21 HSR's: 0 / 7 NCR's: 0 / 11 

Item Title Detail

1 Major component movement 77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Welding upper and lower skin plate C butt weld.

Welding internal corner splice plate.

114m Tower Mock-up:

No welding observed.

OBG Production:

Blasting and painting W shapes to be cut to T-Stiffeners

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

Issues:

ZPMC confirmed the channel and angle will only use substitute material for 

the mock-up.   The material to be used in production is A709 grade 345.  

ZPMC is still researching the amount of production material that traceability 

was lost on.

ZPMC stated they would perform a trial stiffener to skin plate weld for ABF 

to prove they can reduce the repair rate on this type of joint.  ABF clarified 

that ZPMC still needs to address if the proposed methods can be utilized in 

production.

ZPMC asked about the status of the heat straightening of the 77m 

diaphragm flanges.  Caltrans explained that we are waiting for a proposal 

from ABF and ZPMC.  ABF stated that they would work on this and one 

proposal may include performing the hot bending on the island instead of at 

Wuxi Boiler.  ZPMC asked if Caltrans would entertain heat straightening on 

the flanges.  Caltrans replied that this would be entertained for the mock-up 

only.
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Caltrans asked ABF and ZPMC for an OBG production schedule.  ABF 

stated that ZPMC was supposed to begin splitting the W beams into T 

sections tomorrow, but neither ABF nor ZPMC could confirm when work 

will start.

3 Other important observations Caltrans observed the macro-etch samples of the UT Closed-rib PJP 

procedure initial proof sample.  The majority of the samples appeared to 

have near full penetration.  However, due to the tightness of the root face to 

deck plate, the land area was not clearly visible in the macro-etches.  To 

ensure accuracy ZPMC intends to perform additional mechanical testing 

tomorrow.

4 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, Viars on island, 

McClendon in Shanghai for RT testing)

4 Swing Shift (Berger, Dixon, Franco, Smith)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer

TL-6042,Daily Project Journal Page 2 of 2


